ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): March 2, 2020
Report No: March 2, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Reportt By: Alberto P. Abreus, AIA Time: 10:30 AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Exterior cold formed metal framing and densglass sheathing is IHLERY] N DESCRIZION STATOR
approaching substantial completion.

2. Interior metal stud partitions and hollow metal frames continues being
installed at the first, second and third floor slabs.

3. Masonry continues being installed along the west side of the first floor
interior partitions and the back up block along the west wall is
substantially complete.

4. The stair #2 has been delivered and the pans and stringers installed.

5. Storm piping continues being installed underneath the roof deck for the
roof drains at the second floor.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub ups in particular at the second floor metal stud partitions.

7. Installation of the air barrier is complete along the south facade and is
well underway at the west and portions of the east facade. The high walls
around the council chambers are complete.

8. Temporary corrugated piping has been installed to pipe the storm water
out of the building.

9. Opening 222, which is indicated in both the door schedule of the
drawings and shop drawings appears to have been made 3'-0" and not
3'-6". Please confirm and replace.

10. Roofing work is topped with the base layer of roofing at the upper
roofs and the small second floor roof to the east.

11. Sheetmetal ductwork is being installed at the third floor and delivered
to the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the north facade and the air barrier
installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) which continues being kept
clean.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

This is a view of the northeast corner of the building
structure looking to the southwest. The air barrier is
being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the east and north facades of the building.
Metal stud framing and sheathing is progressing.

The crushed stone tracking pad is visible around the
building.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

-

A view to the first floor slab. The view is to the
south-west to masonry partitions going up along
the west side of the floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of metal stud partitions at the rear of the
first floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the east facade. Dens glass sheathing has
been installed and the air barrier is nearing
completion.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

View east along column line 0.5 from E to F and a
portion of the south facade. Air barrier is in place
along the south facade and partially along the east
facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the south-west corner of the building.
Column line A.3. Air barrier has been installed
over the Densglass sheathing.

The damaged foundation insulation still needs to be
replaced.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the south west corner of the west and
south facades of the building along column 1-A.

Additional scaffolding has been installed along the
west facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of the west facade of the second and third
floors. Masonry has been installed at the first floor
and the air barrier has been applied at the second
and third floors.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view to the south of the second floor by Stair #1
and ductwork stored for future installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30AM

Photo Survey

A view west across the second floor. Metal stud
partition framing continues as well as the
installation of electrical panel back boxes along the
west wall of the Finance Department.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

Electrical conduits and back boxes installed along
the west side of the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

W 77

Electrical conduits, sanitary or storm piping
installed along the south east of the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

NN
X NN W ‘--\ ® A view of ductwork and storm drainage lines
Y ' h W\ Y | ' installed to the south of the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view south at the third floor of the court room
clear story. Ductwork has been installed.
Additional metal stud framing has also been
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view of stair #2. Stringers and pans have been
installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view north of the base roofing installed over
densdeck and tapered insulation. The installation of
the air barrier around the clearstory above the court
room is visible to the left of the photo.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 2, 2020
Report No: March 2, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 46F
Report By: Alberto P. Abreus, AIA Time: 10:30 AM

Photo Survey

A view east at the roof and the condensing unit
equipment supports.
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