ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Reportt By: Alberto P. Abreus, AIA Time: 10:45AM
Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Exterior cold formed metal framing and densglass sheathing is IHLERY] N DESCRIZION STATOR
substantially complete.

2. Interior metal stud partitions and hollow metal frames continues being
installed at the first, second and third floor slabs.

3. Masonry continues being installed along the north side of the first floor
interior partitions and the back up block along the north wall is
progressing.

4. Hot water expansion tank and and pumps have been delivered.

5. Storm piping continues being installed underneath the roof deck for the
roof drains at the second floor. Domestic hot and cold water piping have
been installed.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors.

7. Installation of the air barrier is complete along the south facade and is
well underway at the west and portions of the east facade.

8. Opening 222, which is indicated in both the door schedule of the
drawings and shop drawings appears to have been made 3'-0" and not
3'-6". Please confirm and replace.

9. No further roofing work.

10. Sheetmetal ductwork continues being installed at the third floor and
second floors. Open ends of duct should be kept covered.

11. Setting of some of the rooftop equipment has taken place. Specifically
the RTU's.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of the north facade and the air barrier
i installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) which continues being kept
clean.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

This is a view of the northeast corner of the building
structure looking to the southwest. The air barrier and
densglass sheathing is being installed. Masonry is being
installed at the first floor north facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of the east and north facades of the building.
Metal stud framing and sheathing is progressing.

The crushed stone tracking pad is visible around the
building.

Rooftop air handling unit has been set.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view to the first floor slab. The view is to the
south-west to masonry partitions going up along
the west side of the floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of metal stud partitions at the rear of the
first floor. Electrical boxes being installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A partial view of the east facade. Densglass
sheathing installed and the air barrier is nearing
completion.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

View east along column line 0.5 from E to F and a
portion of the south facade. Air barrier is in place
along the south facade and partially along the east
facade. Hollow metal door frame has been placed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of the south-west corner of the building.
Column line A.3. Air barrier has been installed
over the Densglass sheathing.

The damaged foundation insulation still needs to be
replaced.

Stair tower is being insulated for installation of the
brick.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of the south west corner of the west and
south facades of the building along column 1-A.

Additional scaffolding has been installed along the
corner of the south facade for the future brick
installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of the west facade of the second and third
floors. Masonry has been installed at the first floor
and the air barrier has been applied at the second
and third floors.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

\ AN

/) Y A view to the south of the second floor by Stair #1
[/ | 4 and ductwork stored for future installation.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45AM

Photo Survey

A view south-west across the second floor. Metal
stud partition framing continues as well as the
installation of electrical panel back boxes along the
west wall of the Finance Department.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

Expansion tank stored on the east side of the
second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

Electrical conduits, ductwork, sanitary or storm and
temporary storm piping installed along the south
east of the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of ductwork and storm drainage lines
installed to the south of the third floor. Hot and
cold water lines have also been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

DI ////v 1 %
| / !///////////} / A view south at the third floor of the court room

clear story.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view of ductwork hung at the far south side of
the third floor. A number of section of duct are not
capped. Dust can enter.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view north of the base roofing installed over
densdeck and tapered insulation. The installation of
the air barrier around the clearstory above the court
room is visible to the left of the photo.

Clean up is required.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): March 9, 2020
Report No: March 9, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 60F
Report By: Alberto P. Abreus, AIA Time: 10:45 AM

Photo Survey

A view east at the roof and rooftop units installed.
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	Text54#5#1#5#2#1#1#1#1: A view south at the third floor of the court room clear story.  
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	Text54#5#1#5#2#1#1#1#1#1: A view north of the base roofing installed over densdeck and tapered insulation. The installation of the air barrier around the clearstory above the court room is visible to the left of the photo.

Clean up is required.
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