ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): April 20, 2020
Report No: April 20, 2020 Construction of New Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Reportt By: Alberto P. Abreus, AIA Time: 10:40AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE
1. Backfill was not observed taking place to the south and east of the IHLERY] N DESCRIPTION STATUS
ramp.

2. The street is clean.

3. Masonry (brick) continues being installed along the west facade up to
the third floor. the north facade brick at column line 5 is topped out and
the cast stone is being placed.

4. No work at present at the ramp walls.

5. Domestic hot and cold water piping continue being installed.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, wiring feeders are
presently being pulled to the panel back boxes.

7. Opening 222, which is indicated in both the door schedule of the
drawings and shop drawings appears to have been made 3'-0" and not
3'-6". Please confirm and replace. (Fifth notice)

8. The sprinkler rough has not started at the first floor.

9. Sheetmetal ductwork continues being installed at all floors Open ends
of duct should be kept covered.

10. Drywall has been delivered.

11. Drywall installation is underway on one side at various floors.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the north facade and brick installed at
column line 5 above the second floor to the roof.
Cast stone is being set at the cornice.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) which continues being kept
clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

This is a view of scaffolding installed at column line 5 at
the second floor. Cast stone installation is well
underway.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the ramp and the east facade of the building.
Window installation is progressing. Work on the ramp
needs to progress. It is approximately one third done.
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ARCHITECTS FIELD REPORT

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of mechanical equipment hung in the sally
port/garage.

Drywall has been delivered. Please protect from
water and moisture.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the corridor adjacent to the stairs of the
first floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A partial view of the east facade, south east corner.
Window frames have been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

View of electrical panels at the south end of the
first floor. Feeders and branch circuits have been
terminated into the panel breakers.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view brick installation long the south end of the
west facade. Scaffolding has been moved to the far
north end of the west facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view from the south west corner of the west
facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the south west corner of the south facade
brick. Backfill and grading have been undertaken.

s #nmm-.-x_

m"“'ﬂr—:— s



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey
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' A view to drywall delivered to the second floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40AM

Photo Survey

e

Electrical panel back boxes with feeders pulled.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of the ramp construction.

Photo No .



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

Sound attenuation blankets and drywall installed on
one face of metal stud partitions along the second
floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of ductwork and storm drainage and
sprinkler lines installed to the south of the third
floor. Hot and cold water lines and the glazing for
the exterior windows have also been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view south at the third floor of the court room
d“i clear story. Drywall has been delivered.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view down to the ramp located long the east side
of the building.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 20, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Photo Survey

A view of plumbing rough-in including water
piping at the back of the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): April 20, 2020
Report No: April 14, 2020 New Dumont Municipal Building Clear Overcast
RSC Project No: 105.17.001 Temperature: 50F
Report By: Alberto P. Abreus, AIA Time: 10:40 AM

Drywall stored on the third floor.
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	Text54#5#1#5#2#1#1#1#1#1: A view of plumbing rough-in including water piping at the back of the third floor. 
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