ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 Construction of New Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Reportt By: Alberto P. Abreus, AIA Time: 11:10AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE
1. Excavation was observed taking place to complete the balance of the IHLERY] N DESCRIPTION STATUS

ramp. Soil was trucked off site as well. Approximately 20 truck loads.
2. The street has some minor amount of mud that needs cleaning.

3. Masonry (brick) continues being installed along the south facade.

4, The ramp wall formwork and installation of reinforcing steel is
progressing.

5. Domestic hot and cold water piping continue being installed.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, wiring feeders
continue being pulled to the panel back boxes.

7. Opening 222, which is indicated in both the door schedule of the
drawings and shop drawings appears to have been made 3'-0" and not
3'-6". Please confirm and replace. (Eighth notice)

8. The hose cabinets have been installed, but not secured to the wall.
9. Sheetmetal ductwork continues being installed Open ends of duct
should be kept covered. VAV's should be kept covered. (Third Notice)
10. Drywall installation continues on both sides at all floors.

11. Metal wall panel installation is complete at the clear story over the
council chambers. Caulking is also underway. Metal wall panel
installation in underway at the second floor east facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the north facade and the brick and
pre-cast has installed and the scaffolding has been
removed completely.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

West Quackenbush (entrance to the site is to the
right of the photo) needs to be kept clean.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

This is a view of the east and north facades. The ramp
construction is visible to the left of the photo.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of formwork, reinforcing steel and crushed stone
installed along the north east side of the ramp.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of mechanical equipment hung in the sally
port/garage.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the corridor adjacent to the stairs of the
first floor. The view is to the south.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A partial view of the east facade, from the south
east.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

View of electrical panels at the south end of the
first floor. Feeders and branch circuits have been
terminated into the panel breakers.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view brick installation long the north end of the
west facade.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

A view of the brickwork along the west facade.
Between column lines E and F.

Photo No .



aabreus
Image


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

.

Brick installed along the south facade.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of fan coil or VAV's delivered and stored at
the second floor. Please protect units from dust.
(Third Notice)
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10AM

Photo Survey

Electrical panel back boxes with feeders and
circuits pulled and terminated at the breakers for a
majority of the panels, but not at all of the
electrical panel circuits have been terminated at the
breakers.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the ramp construction moving north.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Drywall installed on both faces of metal stud
partitions along the second floor main ceremonial
stair and corridor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

.
-

Boiler installation continues at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

M,

A view south of the third floor of the court room
clear story. Sound attenuation blankets and
drywall installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 11 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Electrical panels at the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey
—

A view of the south-east corner of the clearstory
over the court room-council chambers. Metal wall
panels have been installed.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 11, 2020
Report No: May 11, 2020 New Dumont Municipal Building Clear Cloudy
RSC Project No: 105.17.001 Temperature: 48F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Start of metal wall panel installation along the third
floor east facade. View of the top panels.
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	Text54#5#1#5#2#1#1#1#1#1#1: Start of metal wall panel installation along the third floor east facade. View of the top panels.
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