ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 Construction of New Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Reportt By: Alberto P. Abreus, AIA Time: 11:10AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Excavation is complete for the balance of the ramp. Soil has continued IHLERY] N DESCRIZION STATOR

to be trucked off site. The mound of soil is significantly smaller. Bennett
is asked to confirm the number of truck loads removed. Additional earth
will need to be removed.

2. The street is clean.

3. Masonry (brick) has been completed along the south facade and is
being installed along the east facade.

4. The ramp wall concrete has been installed and the formwork has been
removed. Backfill, grading and compaction is next. The area to the east of
the ramp has been backfilled and compacted.

5. Domestic hot and cold water piping continues being installed as well as
insulated.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, branch wiring and
feeders continue being pulled to the panel back boxes.

7. Sheetmetal ductwork continues being installed Open ends of duct
should be kept covered. VAV's should be kept covered. (Fourth Notice)

8. Drywall installation continues on both sides of studs framing at all
floors. Tape or spackle has started.

9. Metal wall panel installation has not progressed further at the building.

Page 1 of 2


cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line

cmann
Line


ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the north facade and the brick and
pre-cast has been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

This is a view of the east and north facades. The ramp
construction is visible to the left of the photo.
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Project Information

3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of ramp wall concrete complete. Back fill and
compaction is underway. The formwork has been
stripped and removed. It will be taken off site shortly.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the channel installed at the garage door
jamb and the diagonal braces removed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the corridor adjacent to the detention
cells.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A partial view of the east facade, from the south
east.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

View of electrical panels at the south end of the
first floor. Feeders and branch circuits have been
terminated into the panel breakers. Not much
progress in the past week.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view brick installation along the north end of the
west facade. The grades are being worked on.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the brickwork along the south facade.
Between column lines E and F.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Brick installed along the south facade. Cast stone
coping was installed between the stairwell and
column line E.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of fan coil or VAV's installed at the first
floor. It is my understanding that these filters are
temporary. You can see pipe insulation installed,
but not yet completed.
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Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10AM

Photo Survey
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Electrical panel back boxes with feeders and
circuits pulled and terminated at the breakers for a
majority of the panels, but not all of the electrical
panel circuits breakers have been terminated.
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Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM
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Photo Survey

A view of the ramp construction progressing north.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Sound attenuation blankets installed between the
metal stud partitions along the second floor main
ceremonial stair corridor.

The transfer grille in question is visible in this
photo. (SECOND NOTICE)

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Boiler installation at the second floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view south at the third floor of the court room.
The concrete base has been installed and the
drywall and metal stud framing partitions have
been installed.
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Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Electrical panels at the third floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

A view of the south end of the east facade. The
brick is up to the third floor level.

Additional glazing has been installed.
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ARCHITECTS FIELD REPORT 30N

VERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): May 26, 2020
Report No: May 26, 2020 New Dumont Municipal Building Clear Partly Cloudy
RSC Project No: 105.17.001 Temperature: 70F
Report By: Alberto P. Abreus, AIA Time: 11:10 AM

Photo Survey

Main electric gear transformer and distribution
panels located at the second floor, north wall of the
electrical room.
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Additional glazing has been installed.
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