ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Description: Obsetvation Date(s): June 1, 2020
Report No: June 1, 2020 Construction of New Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Reportt By: Alberto P. Abreus, AIA Time: 9:40AM

Project Team:

Owner: Township of Dumont Ownet’s Rep.: Joe Cascio, Cumming Gen. Contractor: Bennett Company
80 Madison Avenue Architect: RSC Architects Structural Eng.: RVE
Dumont, NJ MEP Eng.: RVE Civil Eng.: RVE

Field Observations: Outstanding Items:

1. Additional earth will need to be removed for the parking and access IHLERY] N DESCRIZION STATOR
road from West Quackenbush south.

2. The street is clean.

3. Masonry (brick) has been completed along the south end of the east
facade. The lower masonry along the north facade is being installed. The
scaffolding along the south facade was broken down previously and is
being removed.

4. The ramp sidewalk is being presently placed.

5. Domestic hot and cold water piping continues being installed as well as
insulated.

6. Electrical rough-in continues with the installation of device boxes and
conduit stub at metal stud partitions all floors. Also, branch wiring and
feeders continue being pulled to the panel back boxes.

7. Sheetmetal ductwork continues being installed Open ends of duct
should be kept covered. VAV's should be kept covered.

8. Drywall installation continues on both sides of studs framing at all
floors. Tape or spackle continues at the second and now at the third floor
in select areas.

9. Metal wall panel installation has not progressed further at the building.
It is scheduled to resume next week.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

A view of the first floor of the north facade and the
brick and pre-cast has been installed.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

West Quackenbush (entrance to the site is to the
right of the photo) is clean.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

This is a view of the east and part of the north
facades.The ramp construction is partially visible to the
left of the photo.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of ramp concrete is being placed at the sidewalk
and ramp.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of concrete being placed and finished.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view south east to the ramp.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A partial view of the east facade, from the south
east.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of the south end of the east facade.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of the brick installation along the north end
of the west facade. The grades continue being
worked on.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A closer view of the brickwork along the south
facade. Between column lines E and F.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Brick installed along the south facade.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of the demising metal stud partition at the
first floor by the stairs.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40AM

Photo Survey

Electrical panels having additional feeders pulled

4 in the first floor.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view of the ramp construction progressing north.

Lower ramp slabs have been poured,
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Sound attenuation blankets installed between the
metal stud partitions along the second floor main
ceremonial stair corridor.

The transfer grille in question is visible in this
photo. (THIRD NOTICE)

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Boiler installation at the second floor. No progress.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

A view south at the third floor of the court room.
Drywall has been installed in select areas and has
also been taped and spackled.

Photo No .
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Electrical panels at the third floor.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Third floor lobby drywall and some tape and spackle
along the south end of the space.
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ARCHITECTS FIELD REPORT 3 UNIVERSITY PLAZA DRIVE SUITE 600 HACKENSACK, NJ 07601

Project Information

Project Name: Dumont Municipal Building Project Desctiption: Observation Date(s): June 1, 2020
Report No: June 1, 2020 New Dumont Municipal Building Clear Clear
RSC Project No: 105.17.001 Temperature: 63F
Report By: Alberto P. Abreus, AIA Time: 9:40 AM

Photo Survey

Main electric gear transformer and distribution
panels located at the second floor, north wall of the
electrical room.

Photo No .
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